
Underhill Roads Committee 

Meeting No. 22 

3/18/19 

Members present:  Kurt Johnson, Mike Weisel, Clarke Elliott, Rick Heh, Andy Rowe, Nate 
Sullivan 

Meeting convened at 5 pm at Town Hall 

Bridge 8 repair 

 Brian has sent out the Request for Proposals for the design/build 
 We hope to be able to select a contractor in April 

Paving bid package 

 We have 120K for paving and crack sealing plus another 50K for capital 
improvement on the Town Hall lot and Krug Road 

 We noted that the north edge of River Road between Hummel Bridge and Sand Hill 
Road is in BAD shape and needs some repair before paving.  After the snow melts, 
we need to go have a look and come up with a strategy. 

 We discussed putting a price protection clause in the paving bid, but opted not to 
include it 

 Town Hall lot needs to be “designed” before paving so as not to send runoff into the 
door of the addition and to determine the adequacy of the parking lot subbase. 

 We decided to include this design in the scope of the Town Hall sediment basin 
design which we have received a grant for.  This very well may delay the paving of 
the lot. 

 In light of the above, we should pull Town Hall paving out of the paving package. 

Gravel road reconstruction 

 We will need an engineer to help us prepare the bid packages for this work.  Meg 
Armstrong has been contacted but has not yet responded.   There may be other 
options as well.   

 Once an engineer has been identified, we will need to walk each road segment with 
him/her to convey what we feel we need done.  Nate will be the key person in these 
walk-throughs. 

 We need to observe both roads this spring in order to fine tune the exact sections of 
road to be rebuilt 

 We felt that the basic bid package format used in Jericho for the reconstruction of a 
portion of Skunk Hollow Road would be acceptable 

 We agreed we should do Poker Hill first and then the next year do Irish Settlement  
 We will strive to get the bid packages done as soon as practicable.  We can then send 

out the Poker Hill package and see if the prices are within reason.  If not, we can re-
bid the project in January for Spring 2020 construction, believing that a January bid 
will produce better pricing than a summer bid. 

 We also plan to rebuild a section of English Settlement using Town forces and pay 
for it for with 125K from the budget and reserves. 

 

 



 

 

 

Local gravel 

 Mike’s Boring called and wanted to do the borings in our two potential pit locations 
tomorrow. 

 Kurt put them off until April 

River Road UPWP 

 We have 50K (10 Town; 40 grant) to have the CCRPC study River Road in terms of 
it’s function as a bike route as well as it’s subbase condition. 

 They will also review a continuing bike route to the Cambridge line 
 Kurt plans to meet with them to nail down their scope of work 

Corbett Road bridge 

 Cricket says she is close to being finished and may have something for us by next 
meeting 

Crack seal 

 Nicom did not finish last year and they were hard to work with 
 We felt we should re-bid their unfinished work as part of the crack sealing scope for 

this year and potentially award the work to Fresh Coat if the prices are close 

Class 4 Roads/Road survey 

 We have a number of surveys completed at Town Meeting and will compile the 
results by next month 

Impact on Town roads by private roads 

 There was an instance on Harvey Road (as well as some others in the more distant 
past) where a culvert on a private extension of the Town road failed and washed out 
the Town section 

 We need to be aware of this and try to figure out a way to minimize this risk and 
maybe even make the private homeowner responsible for the Town damage 

10 year CIP 

 Kurt passed out a new version of the 10 year CIP for us to review and critique for 
next meeting 

Next meeting:  5 pm, April 15 

 Agenda to be determined 

 

Meeting adjourned at 6:30 


